ECS Configuration Change Request Pagelof 11 Pages

CCR No. 96-0876B Logged Date 8/9/96 Rev. B Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release A Change Class ||

Title RbR Attribute Modifications for DADS0498#A - DADS1805#A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0412

RTM Change Start New Baseline |:|

Problem

This CCR is a result of the analysis work conducted during the Release A Validation Study, which
was a cooperative effort between SMO and Release A.  This CCR addresses problems with RbR
attributes for several of the following Release A Requirements: DADSO0498#A - DADSI1805#A.

Proposed Solution

1. Modify specified RbR attributes.

2. Create an action item to resolve issues with DADS1370#A and DADS1375#A prior to Rel A
requirements freeze.

3. Create an action item for a follow-up CCR to correct Level 4 linkages to RBRs, and create new
Level 4 requirements as appropriate (see Table 1).

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO Subconts [ ]
Al Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Valecia Maclin (Signed) Valecia Maclin 9/10/96
Signature Date
Office SMO Office Manager (Signed) Farzad Davarya  9/10/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. E. Clinard 9/12/96

Signature Date
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